Approved For Release 2009/05/22 : CIA-RDP87-00352R000100030032-0

OL/BPS Weekly Report - Period Ending 8 March 1983

I. Progress Reports on Tasks Assigned by the DCI/DDCI:

No tasks. (U)

II. Items or Events of Major Interest That Have Occurred During the Preceding Week:

New Building Design. Evaluation of alternative construction concepts has led to a recommendation of a final concept. This concept was presented to Senior Agency Management on 9 March 1983. All design resources will now focus on the selected concept. (U)

Route 123 Improvements. At a meeting of Agency and Virginia Department of Highways and Transportation (VDH&T) representatives on 8 March 1983, VDH&T managers stated that due to directed personnel reductions, they will be unable to assume responsibility for proposed improvements. They requested that the Agency assume responsibility as part of the Headquarters expansion project. (U)

III. Significant Events Anticipated During the Coming Week:

None. (U)

STAT

Chief, Building Planning Staff, OL

Distribution:
Orig & 1 - D/L
1 - C/P&PS/OL

END OF DOCUMENT

Approved For Release 2009/05/22 : CIA-RDP87-00352R000100030032-0